
USACE Sea Turtle/Dredging Database  
Post-Hopper Dredging Project Checklist  

 
(1)_______ PROJECT SUMMARY  
 

District name      Galveston                                        District POC      Rob Hauch, 409-766-3913  
Contract #      W912HY-08-0002        Maintenance    X   New Work        Federal    X   Regulatory   
 
Project name      SNWW – Sabine Pass Outer Bar Ch.                   Dates of project  28 Dec 2007 – 25 Apr 2008  
 
Dredge name        Columbia      Dredge firm  B+B Dredging Co.  Dates worked       28 Dec 2007 – 17 Jan 2008 
Dredge name        Newport        Dredge firm  Manson Const. Co Dates worked        15 Jan 2008 – 12 Feb 2008 
Dredge name        Glenn Edwards  Dredge firm  Manson Const. Co. Dates worked          31 Jan 2008 – 8 Feb 2008 
Dredge name        Columbia     Dredge firm  B+B Dredging Co Dates worked      24 Mar 2008 – 25 Apr 2008 
 
For total project:  
# days dredged:    88  # hours dredged:   # loads dredged:   675 Total CY dredged       2,646,462  
 
For dredge vessel         Columbia                                    _  
# days dredged:    52  # hours dredged:    # loads dredged:   346 Total CY dredged       1,471,813  
For dredge vessel        Newport                                       _  
# days dredged:    28  # hours dredged:    # loads dredged:   265 Total CY dredged          757,789  
For dredge vessel        Glenn Edwards                            _  
# days dredged:      8  # hours dredged:    # loads dredged:    64 Total CY dredged          416,860  
For dredge vessel____________________  
# days dredged:      # hours dredged:    # loads dredged:    Total CY dredged   

 
General project description/Disposal method(s):              Channel dredged is 44’ X 800’  
   Standard dump, no special management requirements  
  
Type of material dredged:  (circle) silt clay sand mud shell  rock other  
Type of draghead(s):      California  Silent inspector:  YES     X  NO      
Mitigation measures:  

Dredging within designated environmental window  YES    X  NO    X  N/A   
Draghead deflectors installed YES    X  NO      N/A   
Relocation trawling conducted  YES      NO    X  N/A   
Pre-dredge assessment trawling conducted  YES      NO    X  N/A   

Monitoring measures:  
Screening type(s):     Inflow/Overflow    % material screened:  None     25%     50%     75%     100% 
# observers/24hrs:     2 on each dredge   % monitoring/24 hrs:  None     25%     50%     75%     100% 

For total project:  
# Incidental sea turtle takes      Loggerhead      Green        Kemp’s ridley         Other      Unknown        
# Incidental sturgeon takes       Shortnose ______ Gulf ______ Other ______ Unknown ______ 
Description of other endangered/sensitive species incidents:                                                                                . 

 
(2)    N/A Dredge summary logs associated with dates of incidental takes 
 
(3)       Endangered Species Observer Final Report(s) 

        (Each incidental take reported should include: Incidental Take Form, Load Data Form, Dredge Load Log, Copies of photos) 
 

(4)    N/A Relocation and/or assessment trawling Final Report(s) 
     (Report should include: total #/species of turtles relocated during project; total #/species of turtles relocated on date 
      of dredging incidental take, total #/species of sturgeon collected.) 
 

(5)       Reports/descriptions of other related research/studies being done during/related to project. 


